
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:31 PM
Run date

Time

Reviewer: Awal, Mohammad 15-Oct-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 634 Date: 22-Aug-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 79

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Head Activities

ABF crews came to the site at 6;50 AM. Crews had to work on the tower head chimneys & work on the
diaphragm . They started at 7:00 AM.

Carlos had to work on the West chimney . He had to work on the F plate . Carlos had to clean , tap ,
ream , & paint the remaining misaligned holes . He started at 7:15 AM. He was done at 9:00 AM.

After that , he had to work install the permanent bolts , snug , mark 1/2 turn , & tension the bolts . He
started at 9:10 AM. He was done at 12:00 PM.

In the afternoon , he had to work on the longitudinal stiffeners in the West chimney . He had to place 2
lugs on the bottom of the stiffeners , mark the existing holes on the lugs , drill the 2 holes in both plates ,
install , & snug the bolts. He started at 12:40 PM. He was done at 5:00 PM.

Obra , Jeffery , & Roger had to work on the diaphragm . Crews had to install the remaining 16 mm.
bolts on the West side of the diaphragm . They started at 7:10 AM. Crews were done at 8:00 AM.

After that , crews had to work inside the North & West chimneys . They had to install the remaining
bolts on the side angles . They were done at 2:00 PM.

Then , crews had to snug , mark 1/2 turn , & tension the bolts . They started at 2:10 PM.

Anthony , Jacob , & Jonathon had to work on the South chimney . Crews had to install the remaining
bolts on the C & D plates , snug , mark 1/2 turn , & tension the bolts. They started at 7:10 AM. They were
done at 4;00 PM.

In addition to that , crews had to work with the other crews on the diaphragm & fly all the excess
materials out of the site .

Jonathon , Brian , & I had to test 10% of the bolts inside the South chimney . Crews started at 1:50 PM.
They were done at 2:30 PM.

Anthony , Brain , & I had to test 10% of the bolts on the outside on C & D plates from the heads .
Crews started at 2:40 PM. They were done at 2:50 PM.

Casey & Augie had to work on the West angle . Crews had to set the angle on the top of the saddle
cover , install 16 mm. permanent bolts on the saddle cover plates , snug , & drill on the site the vertical
plates of the diaphragm . They started at 7:10 AM. Crews were done at 5:00 PM.

James & Drew had to work on the diaphragm . Crews had to install the remaining bolts in the East &
South chimneys . They started at 7;10 AM.

In addition to that , crews had to snug , mark 1/2 turn , & tension the bolts. Crews were done at 5:00
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PM.

All crews had to wrap up their tools & equipments. They left at 5:10 PM. Jeffery left at 3:00 PM.

Victor , Jesus , & Jose had to work on the platform at 150 meters . Crews had to install the hand rails
on the top of the platform , install yoyo , & brace the platform . They started at 7:20 AM. Crews were done
at 11:00 AM.

Bid Item: 078 T-HEA-INW.07804-0120F4 Tower Head Internal Paint Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 4.00 0.00 0.00 4.00

APP JOSE AVILASemi-Skilled Laborer 4.00 0.00 0.00 4.00

APP JESUS RUIZSemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 0.80 2.00 0.00 2.80

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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